Washington County Project Development Board
March 6, 2006

A meeting of the Washington County Project Development Board
was held in the Courtroom of The Washington County Courthouse, in -
Washingten County, Springfield, Ky at 5:00 pm. Present were the following
board members: Circuit Clerk George Graves, Circuit Judge Doughlas
George, Ky Bar Association Appointee James L. (Jimbo) Mattingly and -
Chairperson John A. Settles, and AQOC designee Jason Nemes. PDB Project -
Manager Craig Johnson and Magistrate Hal Goode were absent,

Also present, PDB Secretary Sheila D. Smith, Garlan Van Hook, and
Construction Manager Richard Mitchell. Monica Sumner, Mark Horman,
and Ken Donnelly were present representing Brandstetter Carroll.

Minutes Approval

A motion was made by Mr. Graves and seconded by Mr. Mattingly to
accept the minutes as presented for the January 23rd meeting. The motion
carried. A motion was made by Mr. Mattingly and seconded by Mr. Graves
to accept the minutes as presented for the F ebruary 6™ meeting. The motion
carried. '

Professional Contracts
Judge Settles announced that he has received the contracts for the

- Construction Manager and the Architects. Judge Settles will be signing the
documents and mailing them to the appropriate offices. |

Utility Companies

Larry Gilpin with Kentucky Utilities and a representative with the
Springfield Water and Sewer Commission have contacted Judge Settles
about the electric lines and water mains on Main and Cross Main Street. The
board recommended that we stay in contact with these entities as the project
progresses.




Asbestos Abatement :
Judge Settles has been in contact with Mr. Richard Mitchell of Codell

Construction regarding asbestos abatement for the bank and The Springfield
Sun buildings. Mr. Mitchell said that he would provide Judge Settles with
three proposals for abatement. A motion was made by Mr. George and
seconded by Mr. Mattingly to allow Judge Settles to make the decision
regarding who will do the asbestos abatement on the buildings.

Demolition |

Judge Settles asked Mr. Mitchell what information was needed to
prepare a demolition package for the building. Mr. Mitchell will confer with
. Mr. Donnelly regarding a demolition site plan. Mr. Donnelly asked for a list
if items that are reserved to be removed before demolition.

Brandstetter Carroll Presentation
Mr. Horman referred to a site board that he had prepared; it contained
a preliminary layout of the landscaping surrounding the Judicial center.
Next, Mr. Donnelly displayed the floor plan for the sally port. The board
came to a decision regarding which design they thought was most feasible.
Ms. Sumner displayed the floor plans for the building, The board members
offered suggestions/changes that were noted. A motion was made by Mr.
‘Mattingly and seconded by Mr. Nemes to accept the layout of the building
that was presented, and allow Brandstetter Carroll to make a presentation at
the Court Facilities Schematic Committee on March 23, 2006 regarding the
schematic design Phase A approval.

Next Meeting Date
The board announced that the next meeting date is Monday, April 3",

2006. All of the meetings are at 5:00pm in the Washington County -
Courtroom. L

- Adjournment | ,
At 7:15 pm a motion was made by Mr. Graves to adjourn the meeting.

The motion carried.
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